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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Defense Logistics Agency

‘Date: February 2018

Appropriation/Budget Activity

0400: Research, Development, Test & Evaluation, Defense-Wide | BA 5:

System Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0605080S / Defense Agencies Initiative (DAI) - Financial System

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
Total Program Element 110.325 27.194 24.436 21.156 - 21.156 23.673 21.806 25.336 25.815| Continuing| Continuing
01: Defense Agencies Initiatives 110.325 27.194 24.436 21.156 - 21.156 23.673 21.806 25.336 25.815| Continuing| Continuing
- Financial System

Program MDAP/MAIS Code:
Project MDAP/MAIS Code(s): 0491

A. Mission Description and Budget Item Justification

This program supports the Defense Agencies Initiative (DAI) Increments 2 and 3, Category | Defense Business Systems. Previous funding for DAI Increment 1, as
well as, FY2013 4th Quarter Increment 2, were documented in the Defense Enterprise Business Systems program element 0605070S. Increment 3 will deliver new
capabilities: (Defense Working Capital fund and Re-Sale accounting); and an application upgrade.

B. Program Change Summary ($ in Millions)

Previous President's Budget

Current President's Budget

Total Adjustments
» Congressional General Reductions
» Congressional Directed Reductions
» Congressional Rescissions
» Congressional Adds
» Congressional Directed Transfers
* Reprogrammings
* SBIR/STTR Transfer
* Inflation Adjustment
* Program Rephasing

Change Summary Explanation

FY 2017

30.457
27.194
-3.263

FY 2018 FY 2019 Base
24.436 40.300
24.436 21.156

0.000 -19.144
- -0.344
- -18.800

FY 2019 OCO

FY 2019 Total

40.300
21.156
-19.144

-0.344
-18.800

Under the FY2017 CR, a portion of DAI's funding was provided to USTRANSCOM to continue business operations. Upon enactment, the USTRANSCOM funding
is being returned to DIA resulting In the reprogramming amount owed to DAI for $2.4M. FY2017, the Small Business Innovation Research and Small Technology

Transfer Research tax amounted to $0.863M.

Inflation adjustments for Non-Pay/Non-Fuel Pay purchases and Civilian Pay decreased the program baseline in FY2019.
FY2019 development will complete developing Defense Working Capital Fund (DWCF) accounting requirements necessary to serve as core and meet DISA

requirements, and DeCA Re-sale accounting requirements study (to be developed in FY 2020).
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Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/5 PE 0605080S / Defense Agencies Initiative |01 | Defense Agencies Initiatives - Financial
(DAI) - Financial System System
COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost

01: Defense Agencies Initiatives 110.325 27.194 24.436 21.156 - 21.156 23.673 21.806 25.336 25.815| Continuing| Continuing
- Financial System
Quantity of RDT&E Articles - - - - - - - - - -

Project MDAP/MAIS Code: 0491

A. Mission Description and Budget Item Justification

The DAI mission is to deliver auditable Chief Financial Officer (CFO) Act compliant business environments for Defense Agencies providing accurate, timely, authoritative
financial data supporting the DoD goal of standardizing financial management practices improving financial decision support, and supporting audit readiness. Currently,
Defense Agencies use several different non-compliant financial management systems supporting diverse operational functions and the warfighter in decision-making
and financial reporting. These disparate, non-integrated systems do not meet statutory requirements to produce timely, auditable reports.

The DAI program modernizes the Defense Agencies’ financial management processes by streamlining financial management capabilities, addressing financial reporting
material weaknesses, and supporting financial statement auditability for the majority of agencies and field activities across the DoD. DAI will support a transformation

of budget, finance, and accounting processes across participating defense agencies to help improve the quality of financial information, supporting financial auditability
and decision-making. The DAI business solution, once implemented, will provide a near real-time, web-based system from a “.mil” environment of integrated business
processes that will enable in excess of 84,000 Defense Agency financial managers, program managers, auditors, and Defense Finance and Accounting Service (DFAS)
representatives to make sound financial business decisions.

The DAl implementation approach is to deploy a standardized system solution that is consistent with requirements in the Federal Financial Management Improvement
Act (FFMIA) and the DoD Business Enterprise Architecture (BEA), while leveraging the out-of-the-box capabilities of the selected Commercial-Off-the-Shelf (COTS)
product, Oracle e-Business Suite (EBS), Release 12.2.5 (R12). DAl implemented an Oracle Office of Management and Budget Financial Systems Integration Office
(FSIO) qualified COTS financial management business solution with common business processes and data standards. The Program Management Office (PMO) will not
develop any objects that are included in core COTS software or services (i.e. vendor data from Federal authoritative source).

DAl supports the 2014 Quadrennial Defense Review (QDR) Strategy 5, “Reform the business and support functions of the Defense enterprise”. DAl is also aligned to
the DOD Agency Strategic Fiscal Years 2015-2018, Goal 5: Reform and Reshape the Defense Institution, Key Strategic Initiative - Improving competitiveness through
accountability and efficiency and SO 5.2: Improve financial processes, controls, and information via audit readiness. The objective of the DAI system is to achieve
auditable, CFO Act compliant business environments for the Defense Agencies with accurate, timely, authoritative financial data.

The primary goal is to deploy a standardized system solution to improve overall financial management and comply with BEA, Standard Financial Information Structure
(SFIS)/Standard Line of Accounting (SLOA), and Office of Federal Financial Management (OFFM) requirements. Common business functions within budget execution
include the Department’s BEA End to End (E2E) business processes: Cost Management; Budget to Report; Procure to Pay (P2P); Acquire to Retire (real property
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Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/5 PE 0605080S / Defense Agencies Initiative |01 | Defense Agencies Initiatives - Financial
(DAI) - Financial System System

lifecycle accounting only); Hire to Retire (Time and Labor reporting only); and Order to Cash. Release (Rel) 1 provided an application upgrade to Oracle R12 along
with (P2P) enhancements facilitating SFIS/SLOA compliance and automated Time and Labor absence management. Rel 2 introduced Grants Financial Management
accounting and the start of a phased implementation of Governance, Risk and Compliance (GRC) capabilities. Future capabilities will support Rel 3 Direct Treasury
Disbursing and Budget Formulation as well as Rel 4 Defense Working Capital Fund accounting, and Re-Sale Accounting (for Defense Commissary Agency (DeCA).

DAl is currently implemented at 22 Defense Agencies and the Office of the Under Secretary of Defense, Comptroller, (OUSD(C)) and supports over 39,322 users.
The program office is also responsible for operational sustainment of the system. Funds are required for additional government and contractor support, licenses,
maintenance, and hardware to accomplish the remaining capability developments and organizational deployments, and initiate the annual Statement on Standards for
Attestation Engagements No. 18 (SSAE 18) assertion packages. In 2017, the system received an unqualified SSAE 18 report.

The benefits of DAI are:

« Common business processes and Enterprise data standards (i.e., SFIS, SLOA, Procurement Data Standard (PDS) and Procurement Request Data Standard (PRDS));
* Access to real-time financial data transactions;

« Significantly reduced data reconciliation requirements;

* Enhanced analysis and decision support capabilities; and

» Use of United States Standard General Ledger (USSGL) Chart of Accounts to resolve DoD material weaknesses and deficiencies.

The DAI PMO completed the Oracle R12 application upgrade. The DAI PMO also provides system integration services that include: acquisition/financial management,
project management; blueprinting; design, build, and unit test; developing required Reports, Interfaces, Conversions, Extensions, Forms and Workflows (RICE-FW)
objects; testing (cyber security/information assurance, integration, functional, performance, conversion, user acceptance, operational); end-user training (train the trainer/
change management preparing the users for the cross functional skills and awareness needed to perform well with an integrated enterprise resource planning system);
system deployment; conversion; information assurance; sustainment; data service; help desk support; as well as studies and analysis support.

DLA Information Operations provides the program executive officer, program manager, and PMO staff. The DAI PMO relies on DLA Acquisition for most contracting.
Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs) provide application, development and test as well as Continuity of
Operations (COOP) hosting, Technical Contracting Office for development task orders, and the Joint Interoperability Test Command for Interoperability testing. The DAI
PMO serves as systems integrator. Contracted subject matter experts configure COTS to provide compliant business processes.

B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
Title: Defense Agencies Initiative (DAI) - Financial System 27.194 24.436 21.156
FY 2018 Plans:

In FY 2018, the DAI PMO will:
* Field DAI Increment 2 Rel 4 to users at two large agencies (over 9,409 users).

* Development/Testing for DISA General Fund (GF) agency unique requirements and begin study/development of DWCF
capabilities.
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Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/5 PE 0605080S / Defense Agencies Initiative |01 | Defense Agencies Initiatives - Financial
(DAI) - Financial System System

B. Accomplishments/Planned Programs ($ in Millions)

FY 2017

FY 2018

FY 2019

+ Study/develop Agency unique requirements for DISA.

» Work instructions and training materials.

» Conduct Follow-on Test and Evaluation (FOT&E) event with using Agencies, which completes the DAI INC 2 cycle of
independent Operational Assessments.

* Support the FM & time/labor for over 45k users at over 22 Agencies, Field Activities and organizations.

* Support the DoD Information Assurance Certification and Accreditation Risk Management Framework (RMF) process to support
actions included in the Designated Authorizing Authority required Plan of Actions and Milestones including an independent
Federal Information Systems Controls Audit Manual (FISCAM) Test of Design/Test of Effectiveness to result in a DAA decision to
award an Authority to Operate.

* Continue to implement the Governance, Risk and Compliance (GRC) capabilities by expanding Enterprise controls:
Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & corrective action plans (CAPs).
» Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware & software
currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the
DISA Enterprise Computing Center (DECC) enclaves; & the daily operation of several interfaces with external systems leveraging
DLA Transaction Services as well as established Federal Enterprise system web services.

» Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic
Vulnerability Assessment (CEVA) and a Cooperative Vulnerability and Penetration Assessment (CVPA).

+ Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.

» The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office
of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to
conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.

FY 2019 Plans:

In FY 2019, the DAI PMO will:

* Field DAI Increment 3 Rel 1 General Fund (GF) accounting to users at a large agency (over 5,722 users).

» Development/Testing for DWCF and agency unique requirements and complete the study of 4th Estate common/core
capabilities.

« Study Agency unique requirements for DeCA.

» Work instructions and training materials.

» Conduct an independent operational assessment (OA) of DAI INC 3, REL 1.

» Support the Financial Management (FM) & time/labor operations for over 45k users at over 23 Agencies, Field Activities and
organizations.
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B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019

* Support the DoD RMF process to support actions included in the Designated Authorizing Authority required Plan of Actions

and Milestones including an independent FISCAM Test of Design/Test of Effectiveness to result in a DAA decision to award an
Authority to Operate.

* Continue to implement the GRC capabilities by expanding Enterprise controls:

Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & CAPs.

» Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware & software
currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the
DECC enclaves; & the daily operation of several interfaces with external systems leveraging DLA Transaction Services as well as
established Federal Enterprise system web services.

» Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic
Vulnerability Assessment and a Cooperative Vulnerability and Penetration Assessment.

+ Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.

» The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office
of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to
conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.

FY 2018 to FY 2019 Increase/Decrease Statement:
FY 2019 development will complete developing DWCF accounting requirements necessary to serve as core and meet DISA
requirements.

Accomplishments/Planned Programs Subtotals 27.194 24 436 21.156

C. Other Program Funding Summary ($ in Millions)
N/A
Remarks

D. Acquisition Strategy
DAl is being developed and implemented using an evolutionary/incremental strategy including major annual software releases to accommodate upgrades as required by
changes to the Department’s BEA including new laws, regulations and policies as governed by its Functional Sponsor and Milestone Decision Authority (MDA).

In the Acquisition Decision Memorandum (ADM) of September 23, 2013, the MDA placed DAI Increment 1 in sustainment. Increment 2 addressed the Commercial Off
The Shelf (COTS) application upgrade. The upgrade was completed (January 2015); therefore, Increment 2 Rel 1 subsumed Increment 1 for all users. A new ADM in
June 2017 introduced Increment 3. When Increment 3, Rel 1 goes live, it will subsume Increment 2; therefore, only one DAI production baseline exists at any point in
time.
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E. Performance Metrics
The following performance metrics will be performed on the DAI system:

Functionality: Financial system performance. PEO will determine substantial compliance with the annual Investment Review of PMO assertion of compliance with the
latest version of the Department’s BEA in scope requirements for Defense Financial Management Improvement Guidance (DFMIG) and other laws regulations and
policy. Objective: Substantial compliance.

Program Conformance to BEA Processes, Data Standards, and Business Rules. The PEO will determine substantial compliance with the annual Investment Review of
PMO assertion of compliance with the latest version of the Department’'s BEA. Objective: Substantial compliance.

Net Ready Key Performance Parameter (NR-KPP)
Attribute (Att) A - Support net-centric DoD military operations

Mission: Transform the budget, finance, and accounting operations of the DoD Agencies to achieve accurate and reliable financial information in support of financial
accountability and effective and efficient decision making throughout the Defense Agencies in support of the missions of the warfighter.

A.1. Budget to Report (B2R). DAI provides General Ledger, Trial Balance, Budget Execution, and Financial Reporting Capabilities.
DAI will measure the percentage of successful attempts to:

* Generate and transmit Trial Balance Reports. Objective-95%;

* Receive budget information from agency-specific systems, to support budget execution. Objective-95%; and

* Generate and transmit reports to support period end processing procedures. Objective-95%

A.2 Procure to Pay (P2P). DAI provides the capability to Order Materials and Services (Commitments), Record Purchases and Contract Information (Obligations) Pay
Bills (Accounts Payable), and Create Ready to Pay File.

DAI will measure the percentage of successful attempts to:

* Exchange contract, obligation, receipt and invoice information with external systems to support procurement processes. Objective-95%;

* Receive Purchase Card information from external systems to manage government purchase cards (P-Cards). Objective-95%;

* Exchange data across agencies to support intergovernmental Purchase Request (PR) processes. Objective-95%;

* Receive travel related data from external systems to support travel financial accounting events. Objective-95%; and

* Exchange miscellaneous payment information with trading partners. Objective-95%.

A.3. Order to Cash (O2C). DAI provides the capability to Receive Customer Orders, Record Work Performed on the orders, Bill Customers, and Track Accounts
Receivable.
DAI will measure the percentage of successful attempts to:
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* Exchange data with external systems to support management of customer orders. Objective-95%;
* Exchange receivables data with external systems. Objective-95%; and
* Manage exchange collections data with external systems. Objective-95%.

A.4. Acquire to Retire (A2R). DAI provides the capability to record Asset Acquisition, Depreciation, and Disposal. DAI will measure the percentage of successful attempts
to:

* Receive asset creation information from external systems. Objective-95%;

* Accumulate and transmit costs incurred for Capital Assets on Construction in Progress (CIP) and Work in Progress (WIP) projects. Objective-95%;

* Generate and transmit property accounting information. Objective-95%;

* Receive property maintenance data from external systems. Objective-95%; and

* Receive disposal of assets information from external systems. Objective-95%.

A.5. Cost Management (formerly Cost Accounting). DAI provides Cost Accounting and Allocation Capabilities.
DAI will measure the percentage of successful attempts to:

* Receive Project Budgets from external systems. Objective-95%; and

* Receive cost data to support cost collection processes. Objective-95%.

A. 6. Hire to Retire (H2R). DAI provides Civilian, Military, and Contractor Time and Labor capabilities. DAI will measure the percentage of successful attempts to:
* Exchange employee and timekeeping information with external systems. Objective-95%; and
* Process and send payroll data to external systems. Objective-95%.

NR-KPP Att B - Managed in the Network

1) Type of Networks that are connected:

- The DAI application supports multiple Defense Agencies, and thus is accessible from multiple network points. A typical user accesses the application via the web
browser from his/her agency specific LAN/WAN and/or local site firewall configurations, traversing through the Non-Classified Internet Protocol Routing Network
(NIPRNet) to reach the secure DAl application hosted within the DoD Demilitarized Zone (DMZ) which is controlled and managed by DISA.

- The DAI production application is hosted in a DISA DECC environment located in Ogden, UT and is managed by DAI Program Management Office

2) Measures of Performance (MOPs) to measure network entrance and management performance:

a) Network related (DISA) — as per DISA Catalog of Services

-Interactive Availability - Portion of network/system controlled by DISA CSD available to the partner during the interactive window
-Batch Throughput — Completion rate and delivery by specified time during batch window specified in SLA

b) Database related (DAl Program Management Office)
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-System Availability
-On Line user system response

3) Network Management:

-The Agency (user) being supported is responsible for the communications infrastructure necessary for leaving their location to connect users to the NIPRNet
-DISA is responsible for communications on NIPRNet between the end user and the main DAI environment

-DAI Program Management Office is responsible for activities occurring within the application and the Oracle Database

4) Systems Management
-NIPRNet and Infrastructure - Centralized within DISA CSD
-DAIl System — centralized within DAl Program Management Office

5) Network Configuration Parameters — N/A (within the realm of DISA management) DAI will measure the percentage of success for:

* Supports secure Internet/NIPRNET access to solution. Interactive Availability. Objective-98.5%;

* Supports secure Internet/NIPRNET access to solution. Batch Throughput. Objective-95%;

* Provides adequate system response and availability to support operations. System Availability. (Condition: 5000 users/hour) Objective-95%; and

* Provides adequate system response and availability to support operations. On-line system response. (Condition: 5000 users/hour) Objective-95%.

NR-KPP Att C - Effectively Exchange Information.

DAl will satisfy all top-level critical Information Exchange Requirements (IERs) with all required DoD Enterprise, DFAS, Defense Agencies, and Federal Systems, as
documented in SV-6. There are 47 data exchanges with other systems. The objectives are 100% for accuracy and ten seconds to 1 day for timeliness. Additional details
available upon request.

Major Performers:

CACI Inc Federal
Chantilly, VA
Global Model Implementation and Compliance Support to DAI

CACI Inc Federal
Chantilly, VA
DAI Implementation Support Services

CACI ISS, Inc
Fairfax, VA
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Infrastructure Support

International Business Machines Corporation

Reston, VA

DAI Global Model Development for Procure to Pay (P2P), Order to Cash (O2C), Budget to
Retire (B2R), and Customer Application Development (CAD)

CACI Inc Federal
Chantilly, VA
DAI Global Model Development for Acquire to Retire (A2R), Cost Accounting (CA), and Time and Labor (T&L)

Mythics Inc DBA
Virginia Beach, VA
Oracle CLM and Purchase Software
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— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
. Option/ | CACI Inc Federal :
DAI Compliance Support CPFF | Chantilly, VA 18.540 7.143| Jun 2017 6.489| Jun 2018 - - - 0.000| 32.172 0.000
ES:O?N?Z‘np"ance Support | cTp | TBD: TBD 0.000|  0.000 0.000 6.683 | Jun 2019 - 6.683 | Continuing| Continuing| Continuing
DAI Implementation Option/ | CACI Inc Federal :
Support CPAF | Chantilly, VA 15.600 6.651| Mar 2017 6.151| Mar 2018 - - - 0.000| 28.402 0.000
DAI Implementation C/TBD |TBD:TBD 0.000|  0.000 0.000 6.336 | Mar 2019 - 6.336 | Continuing| Continuing| Continuing
Support Follow-on
Option/ | CACIISS Inc:
DAI Infrastructure Support FEP Fairfax, VA 8.183 3.472| May 2017 2.821| May 2018 - - - 0.000 14.476 0.000
DAI Infrastructure Support . - - -
Follow-on C/TBD |TBD:TBD 0.000 0.000 0.000 1.985| May 2019 - 1.985 | Continuing| Continuing| Continuing
Global Model P2P CIFFP | IBM : Bethesda, MD 19.212 2.715| Aug 2017 - - - - 0.000| 21.927 0.000
oGr']Oba' Model P2P Follow- | ~rpp | D : TRD 0.000 0.000 3.418| Aug 2018 - - - | Continuing| Continuing| Continuing
Global Model A2R cicprF | GACI Inc Federal : 9.012 1.134| Apr 2017 - - - - 0.000|  10.146 0.000
Chantilly, VA
oGr']Oba' Model A2R Follow- |~ rpp | 18D - TRD 0.000 0.000 2.333| Apr2018 2.403 | Apr 2019 - 2.403 | Continuing| Continuing| Continuing
DAI Data Conversion Option/ | Terathink : Reston,
Support Fep lva 2512 0.345| Mar 2017 - - - - 0.000 2.857 0.000
DAI Data Conversion C/TBD |TBD:TBD 0.000|  0.000 - - - - | Continuing| Continuing| Continuing
Support Follow-on
Requirements .
Management (RM) MIPR ,?A'SA'FO” Meade, 0.876 0.000| Oct 2017 0.237| Oct 2018 0.159| Oct 2019 - 0.159 | Continuing| Continuing| Continuing
Support
Global Model P2P Option | e | gy - Bethesda, MD 0.000|  0.000 - - - - 0.000|  0.000|  0.000
1 Increase
Oracle Time & Labor Mythics, Inc. -
Software License and C/FP RO 0.000 1.020| May 2017 - - - - 0.000 1.020 0.000
) Virginia Beach, VA
Maintenance
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R-1 Program Element (Number/Name)

Project (Number/Name)

0400/5 PE 0605080S / Defense Agencies Initiative |01 | Defense Agencies Initiatives - Financial
(DAI) - Financial System System
. - FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
DCPDS/DAI Interface File | ;o | DLA Finance : Fort 0.000|  0.014| Feb 2017 0.013| Feb 2018 0.010| Feb 2019 - 0.010 | Continuing| Continuing| Continuing
Changes Belvoir, VA
Serena Capability MIPR | TBD: TBD 0.000 0.000 - - - - | Continuing| Continuing| Continuing
Global Model CAD cicpr | SSC ¢ Falls Chureh, 3.205 - ; - ; - | 0000| 3205  0.000
Jaws Professional CIFFP | Immix : McLean, VA 0.017 - ; - . - 0.000|  0.017|  0.000
Licenses
Oracle Advanced TBD |TBD:TBD 1.622 - - - - - 0.000|  1.622|  0.000
Compression Licenses
Oracle Contrac.t Lifecycle CIFFP Mythics Inc : Virginia 7408 } ) ) ) ) 0.000 7.408 0.000
Management Licenses Beach, VA
Oracle Licenses MIPR EI'_SA - Pensacola, 5.446 - - - - - 0.000| 5446  0.000
Kurzweil 5000 508 Envision Technology
Assistive Tech Licenses CIFFP 1 inc. - Bethesda, MD 0.008 ) ) ) ) ) 0.000 0.008 0.000
Dragon Naturally Speaking Red River Computer
508 C/FFP Co : Claremont, NH 0.007 - - - - - 0.000 0.007 0.000
DISA/DITCO Delinquent MIPR DISA DITCO : Scott 0017 ) ) ) ) ) 0.000 0017 0.000
Balance AFB, IL
DBTA Section 1553 MIPR gEAS + Columbus, 0.377 - - - - - 0.000|  0.377|  0.000
Development Activities C/TBD |TBD:TBD 0.000 - 0.000 - - - | Continuing| Continuing| Continuing
Subtotal 92.042 22.494 21.462 17.576 - 17.576 | Continuing| Continuing N/A
. T FY 2019 FY 2019 FY 2019
Support (§ in Millions) FY 2017 FY 2018 Base 0co Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Estimated SBIR/STTR: TBD TBD : TBD 0.000 1.112 0.892 0.785 - 0.785 | Continuing| Continuing| Continuing
Subtotal 0.000 1.112 0.892 0.785 - 0.785| Continuing| Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Logistics Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/5 PE 0605080S / Defense Agencies Initiative |01 | Defense Agencies Initiatives - Financial
(DAI) - Financial System System
. I FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
DISA Hosting: Test and mipR | DISA - Pensacola, 10.242|  2.696| Oct 2016 - 0.894| Oct 2018 - 0.894 | Continuing| Continuing| Continuing
Development FL
Interoperability MIPR K/'IEC - Fort Meade, 3273  0.134|May 2017 0.281| May 2018 0.290 | May 2019 - 0.290 | Continuing| Continuing| Continuing
Performance and mipr | ITC : Fort 1936| 0710 Oct2016 |  0.721| Oct2017 |  0.600| Oct 2018 ; 0.600| Continuing| Continuing| Continuing
Regression Testing Huachuca, AZ
Operational Test and mipr | ITC : Fort 2.749|  0.000| Dec 2016 0.982| Dec 2017 1.011 | Dec 2018 - 1.011 | Continuing| Continuing| Continuing
Evaluation Huachuca, AZ
DCPS Testing MIPR :_',’\IFAS + Indianapolis, 0.083|  0.048| Oct2016 |  0.098| Oct2017 |  0.000| Oct 2018 - 0.000 | Continuing| Continuing| Continuing
Hosting Activities TBD TBD : TBD 0.000 0.000 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
Subtotal 18.283 3.588 2.082 2.795 - 2.795 | Continuing| Continuing N/A
Target
Prior FY 2019 FY 2019 FY 2019 | CostTo | Total | Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals| 110.325 27.194 24.436 21.156 - 21.156 | Continuing| Continuing N/A
Remarks
PE 0605080S: Defense Agencies Initiative (DAI) - Fina... UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Defense Logistics Agency

‘Date: February 2018

0400/5

Appropriation/Budget Activity

(DAI) - Financial System

R-1 Program Element (Number/Name)
PE 0605080S / Defense Agencies Initiative

Project (Number/Name)
01 I Defense Agencies Initiatives - Financial
System

DAI Increment 3
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Defense Logistics Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/5 PE 0605080S / Defense Agencies Initiative |01 | Defense Agencies Initiatives - Financial
(DAI) - Financial System System

Schedule Details

Start End
Events by Sub Project Quarter ‘ Year Quarter ‘ Year
Defense Agencies Initiative (DAI)
Defense Agencies Initiative (DAI) 1 | 2014 4 | 2023
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         This program supports the Defense Agencies Initiative (DAI) Increments 2 and 3, Category I Defense Business Systems. Previous funding for DAI Increment 1, as well as, FY2013 4th Quarter Increment 2, were documented in the Defense Enterprise Business Systems program element 0605070S. Increment 3 will deliver new capabilities: (Defense Working Capital fund and Re-Sale accounting); and an application upgrade.
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             Under the FY2017 CR, a portion of DAI's funding was provided to USTRANSCOM to continue business operations. Upon enactment, the USTRANSCOM funding is being returned to DIA resulting In the reprogramming amount owed to DAI for $2.4M. FY2017, the Small Business Innovation Research and Small Technology Transfer Research tax amounted to $0.863M. 

Inflation adjustments for Non-Pay/Non-Fuel Pay purchases and Civilian Pay decreased the program baseline in FY2019. 
FY2019 development will complete developing Defense Working Capital Fund (DWCF) accounting requirements necessary to serve as core and meet DISA requirements, and DeCA Re-sale accounting requirements study (to be developed in FY 2020).
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                     The DAI mission is to deliver auditable Chief Financial Officer (CFO) Act compliant business environments for Defense Agencies providing accurate, timely, authoritative financial data supporting the DoD goal of standardizing financial management practices improving financial decision support, and supporting audit readiness. Currently, Defense Agencies use several different non-compliant financial management systems supporting diverse operational functions and the warfighter in decision-making and financial reporting. These disparate, non-integrated systems do not meet statutory requirements to produce timely, auditable reports.

The DAI program modernizes the Defense Agencies’ financial management processes by streamlining financial management capabilities, addressing financial reporting material weaknesses, and supporting financial statement auditability for the majority of agencies and field activities across the DoD. DAI will support a transformation of budget, finance, and accounting processes across participating defense agencies to help improve the quality of financial information, supporting financial auditability and decision-making. The DAI business solution, once implemented, will provide a near real-time, web-based system from a “.mil” environment of integrated business processes that will enable in excess of 84,000 Defense Agency financial managers, program managers, auditors, and Defense Finance and Accounting Service (DFAS) representatives to make sound financial business decisions.

The DAI implementation approach is to deploy a standardized system solution that is consistent with requirements in the Federal Financial Management Improvement Act (FFMIA) and the DoD Business Enterprise Architecture (BEA), while leveraging the out-of-the-box capabilities of the selected Commercial-Off-the-Shelf (COTS) product, Oracle e-Business Suite (EBS), Release 12.2.5 (R12). DAI implemented an Oracle Office of Management and Budget Financial Systems Integration Office (FSIO) qualified COTS financial management business solution with common business processes and data standards. The Program Management Office (PMO) will not develop any objects that are included in core COTS software or services (i.e. vendor data from Federal authoritative source).

DAI supports the 2014 Quadrennial Defense Review (QDR) Strategy 5, “Reform the business and support functions of the Defense enterprise”. DAI is also aligned to the DOD Agency Strategic Fiscal Years 2015-2018, Goal 5: Reform and Reshape the Defense Institution, Key Strategic Initiative - Improving competitiveness through accountability and efficiency and SO 5.2: Improve financial processes, controls, and information via audit readiness. The objective of the DAI system is to achieve auditable, CFO Act compliant business environments for the Defense Agencies with accurate, timely, authoritative financial data.

The primary goal is to deploy a standardized system solution to improve overall financial management and comply with BEA, Standard Financial Information Structure (SFIS)/Standard Line of Accounting (SLOA), and Office of Federal Financial Management (OFFM) requirements. Common business functions within budget execution include the Department’s BEA End to End (E2E) business processes: Cost Management; Budget to Report; Procure to Pay (P2P); Acquire to Retire (real property lifecycle accounting only); Hire to Retire (Time and Labor reporting only); and Order to Cash. Release (Rel) 1 provided an application upgrade to Oracle R12 along with (P2P) enhancements facilitating SFIS/SLOA compliance and automated Time and Labor absence management. Rel 2 introduced Grants Financial Management accounting and the start of a phased implementation of Governance, Risk and Compliance (GRC) capabilities. Future capabilities will support Rel 3 Direct Treasury Disbursing and Budget Formulation as well as Rel 4 Defense Working Capital Fund accounting, and Re-Sale Accounting (for Defense Commissary Agency (DeCA).

DAI is currently implemented at 22 Defense Agencies and the Office of the Under Secretary of Defense, Comptroller, (OUSD(C)) and supports over 39,322 users. The program office is also responsible for operational sustainment of the system. Funds are required for additional government and contractor support, licenses, maintenance, and hardware to accomplish the remaining capability developments and organizational deployments, and initiate the annual Statement on Standards for Attestation Engagements No. 18 (SSAE 18) assertion packages.  In 2017, the system received an unqualified SSAE 18 report.

The benefits of DAI are:
• Common business processes and Enterprise data standards (i.e., SFIS, SLOA, Procurement Data Standard (PDS) and Procurement Request Data Standard (PRDS));
• Access to real-time financial data transactions;
• Significantly reduced data reconciliation requirements;
• Enhanced analysis and decision support capabilities; and
• Use of United States Standard General Ledger (USSGL) Chart of Accounts to resolve DoD material weaknesses and deficiencies.

The DAI PMO completed the Oracle R12 application upgrade. The DAI PMO also provides system integration services that include: acquisition/financial management, project management; blueprinting; design, build, and unit test; developing required Reports, Interfaces, Conversions, Extensions, Forms and Workflows (RICE-FW) objects; testing (cyber security/information assurance, integration, functional, performance, conversion, user acceptance, operational); end-user training (train the trainer/change management preparing the users for the cross functional skills and awareness needed to perform well with an integrated enterprise resource planning system); system deployment; conversion; information assurance; sustainment; data service; help desk support; as well as studies and analysis support. 

DLA Information Operations provides the program executive officer, program manager, and PMO staff. The DAI PMO relies on DLA Acquisition for most contracting. Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs) provide application, development and test as well as Continuity of Operations (COOP) hosting, Technical Contracting Office for development task orders, and the Joint Interoperability Test Command for Interoperability testing. The DAI PMO serves as systems integrator. Contracted subject matter experts configure COTS to provide compliant business processes.
                     
                         
                             Defense Agencies Initiative (DAI) - Financial System
                             
                                 
                                     27.194
                                     In FY 2017, the DAI PMO will 
•	Deploy Rel 3 to current Defense Agencies and to full financial capabilities to Defense Security Cooperation Agency, DoD Inspector General, Director of Operational Test & Evaluation, Defense Information Systems Agency (General Fund) and Defense Human Resources Activity.  
•	DAI PMO will develop Rel 4 Re-Sale Accounting and Defense Working Capital Fund accounting, work instructions, training materials as well as any necessary RICE-FW objects.  
•	Conduct pre-Rel 4 deployment planning and BPR, with new Agencies, Rel 3 Agency mocks and Rel 4 SE technical reviews.  
•	Conduct a service provider, independent audit, SSSAE 16 and support the Audit Readiness Office in developing service provider assertion packages supporting the SSAE 16 Service SOC 1 Report and resolve any identified NOFs.
•	The DAI PMO will use the DECCs SSAE 16 SOC 1 Report as the basis for its input for the annual DLA SOC 1 Report that Agencies will use in their audits. DECCs maintain all the operations software and hardware in the suite.
•	Conduct BEA compliance assessment against the current version (v10.0 as of September 8, 2015), document results in the Department’s IBF-DAP portal and conduct Business Process Re-engineering for newly joining Defense Agencies.
•	Resolve critical software errors and critical statutory/regulatory enhancements that impact operations and incorporate changes identified during BPR, BEA compliance assessment and the Audit generated corrective action plans.
•	Support the DIACAP/RMF process maintaining activity to support actions included in the DAA required POA&M resulting in a DAA decision to award an ATO.
•	Conduct testing to include: unit testing on developed items; monthly Rel testing that includes regression; annual Rel development testing that includes a SIT and UAT; Rel 3 developmental testing including a SIT and UAT; as well as an operational assessment event in conjunction with DOT&E following the annual Rel at using Defense Agencies.
•	Conduct contract renewal competitions and exercise options on existing contracts and monitor contractor performance and billing.
•	Conduct October 2018 deploying Defense Agencies’ implementation activities including data conversion, BPR and workforce preparation.
•	Continue the implementation of GRC capabilities delivered in Rel 2 based on audit feedback.
•	Develop, test and release Electronic Funds Distribution (EFD) to DAI production.
•	Conduct an annual Acquisition IPR with the MDA.
•	Oversee the operations of the DISA DECCs at Ogden, UT (Production and T&D to include training) and Columbus, OH (COOP).  The PMO operates database servers, application servers and web servers, leveraging the DECC for infrastructure support and host site related IA and internal controls. DECC services are governed by an annually negotiated Service Level Agreement (SLA). 
•	Maintain currency with existing Federal, DFAS and target Enterprise systems including the SAM web services, as SAM assumes the functionality of the Federal IAE systems.
•	Maintain a sufficient Information Assurance/cybersecurity posture and support the DIACAP/ RMF process maintaining activity to support actions included in the Designated Approval Authority required actions included in the POA&M including maintaining currency of documentation in EMASS.  This includes maintaining the operational and application software currency and security patches.
•	Maintain DAI master data leveraging feeds from the authoritative data sources.
•	Maintain the program’s DODAF views in accordance with DLA guidance and in DLA systems.
•	Ensure sufficient administer all of the databases: production; T&D/training; and COOP.
•	Maintain the system configuration in accordance with the DLA J6 ECMP and the DAI CCWG.
•	Maintain currency with functional policy with regard to function and data standards.
•	Maintain the technical side of the system including the internal processes and the operation of several interfaces with external systems leveraging DLA Transaction Services as well as established Federal Enterprise system web services.
•	Maintain and monitor user roles and responsibilities at the system level and guide using Agencies at the Component level.
•	Procure required hardware, software and licenses for new Agency’s personnel. 
•	Obtain an ATO and Interoperability Certification.
                                
                            
                             
                                 
                                     24.436
                                     In FY 2018, the DAI PMO will:
• Field DAI Increment 2 Rel 4 to users at two large agencies (over 9,409 users).
• Development/Testing for DISA General Fund (GF) agency unique requirements and begin study/development of DWCF capabilities. 
• Study/develop Agency unique requirements for DISA.
• Work instructions and training materials. 
• Conduct Follow-on Test and Evaluation (FOT&E)  event with using Agencies, which completes the DAI INC 2 cycle of independent Operational Assessments.
• Support the FM & time/labor for over 45k users at over 22 Agencies, Field Activities and organizations.
• Support the DoD Information Assurance Certification and Accreditation Risk Management Framework (RMF) process to support actions included in the Designated Authorizing Authority required Plan of Actions and Milestones including an independent Federal Information Systems Controls Audit Manual (FISCAM) Test of Design/Test of Effectiveness to result in a DAA decision to award an Authority to Operate.
• Continue to implement the Governance, Risk and Compliance (GRC) capabilities by expanding Enterprise controls: Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & corrective action plans (CAPs).
• Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware & software currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the DISA Enterprise Computing Center (DECC) enclaves; & the daily operation of several interfaces with external systems leveraging DLA Transaction Services as well as established Federal Enterprise system web services.
• Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic Vulnerability Assessment (CEVA) and a Cooperative Vulnerability and Penetration Assessment (CVPA).
• Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.
• The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.
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                                     In FY 2019, the DAI PMO will:
• Field DAI Increment 3 Rel 1 General Fund (GF) accounting to users at a large agency (over 5,722 users).
• Development/Testing for DWCF and agency unique requirements and complete the study of 4th Estate common/core capabilities. 
• Study Agency unique requirements for DeCA.
• Work instructions and training materials. 
• Conduct an independent operational assessment (OA) of DAI INC 3, REL 1. 
• Support the Financial Management (FM) & time/labor operations for over 45k users at over 23 Agencies, Field Activities and organizations.
• Support the DoD RMF process to support actions included in the Designated Authorizing Authority required Plan of Actions and Milestones including an independent FISCAM Test of Design/Test of Effectiveness to result in a DAA decision to award an Authority to Operate.
• Continue to implement the GRC capabilities by expanding Enterprise controls:
Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & CAPs.
• Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware  & software currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the DECC enclaves; & the daily operation of several interfaces with external systems leveraging DLA Transaction Services as well as established Federal Enterprise system web services.
• Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic Vulnerability Assessment and a Cooperative Vulnerability and Penetration Assessment.
• Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.
• The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.
                                
                                 FY 2019 development will complete developing DWCF accounting requirements necessary to serve as core and meet DISA requirements.
                            
                        
                    
                     DAI is being developed and implemented using an evolutionary/incremental strategy including major annual software releases to accommodate upgrades as required by changes to the Department’s BEA including new laws, regulations and policies as governed by its Functional Sponsor and Milestone Decision Authority (MDA). 

In the Acquisition Decision Memorandum (ADM) of September 23, 2013, the MDA placed DAI Increment 1 in sustainment. Increment 2 addressed the Commercial Off The Shelf (COTS) application upgrade. The upgrade was completed (January 2015); therefore, Increment 2 Rel 1 subsumed Increment 1 for all users. A new ADM in June 2017 introduced Increment 3.  When Increment 3, Rel 1 goes live, it will subsume Increment 2; therefore, only one DAI production baseline exists at any point in time.
                     The following performance metrics will be performed on the DAI system: 

Functionality: Financial system performance. PEO will determine substantial compliance with the annual Investment Review of PMO assertion of compliance with the latest version of the Department’s BEA in scope requirements for Defense Financial Management Improvement Guidance (DFMIG) and other laws regulations and policy. Objective: Substantial compliance.

Program Conformance to BEA Processes, Data Standards, and Business Rules. The PEO will determine substantial compliance with the annual Investment Review of PMO assertion of compliance with the latest version of the Department’s BEA. Objective: Substantial compliance.

Net Ready Key Performance Parameter (NR-KPP) 

Attribute (Att) A - Support net-centric DoD military operations

Mission: Transform the budget, finance, and accounting operations of the DoD Agencies to achieve accurate and reliable financial information in support of financial accountability and effective and efficient decision making throughout the Defense Agencies in support of the missions of the warfighter.

A.1. Budget to Report (B2R). DAI provides General Ledger, Trial Balance, Budget Execution, and Financial Reporting Capabilities. 
DAI will measure the percentage of successful attempts to:
* Generate and transmit Trial Balance Reports. Objective-95%;
* Receive budget information from agency-specific systems, to support budget execution. Objective-95%; and 
* Generate and transmit reports to support period end processing procedures. Objective-95%

A.2 Procure to Pay (P2P). DAI provides the capability to Order Materials and Services (Commitments), Record Purchases and Contract Information (Obligations) Pay Bills (Accounts Payable), and Create Ready to Pay File.
DAI will measure the percentage of successful attempts to:
* Exchange contract, obligation, receipt and invoice information with external systems to support procurement processes. Objective-95%;
* Receive Purchase Card information from external systems to manage government purchase cards (P-Cards). Objective-95%;
* Exchange data across agencies to support intergovernmental Purchase Request (PR) processes. Objective-95%;
* Receive travel related data from external systems to support travel financial accounting events. Objective-95%; and 
* Exchange miscellaneous payment information with trading partners. Objective-95%.

A.3. Order to Cash (O2C). DAI provides the capability to Receive Customer Orders, Record Work Performed on the orders, Bill Customers, and Track Accounts Receivable. 
DAI will measure the percentage of successful attempts to:
* Exchange data with external systems to support management of customer orders. Objective-95%;
* Exchange receivables data with external systems. Objective-95%; and 
* Manage exchange collections data with external systems. Objective-95%.

A.4. Acquire to Retire (A2R). DAI provides the capability to record Asset Acquisition, Depreciation, and Disposal. DAI will measure the percentage of successful attempts to:
* Receive asset creation information from external systems. Objective-95%;
* Accumulate and transmit costs incurred for Capital Assets on Construction in Progress (CIP) and Work in Progress (WIP) projects. Objective-95%;
* Generate and transmit property accounting information. Objective-95%;
* Receive property maintenance data from external systems. Objective-95%; and
* Receive disposal of assets information from external systems. Objective-95%.

A.5. Cost Management (formerly Cost Accounting). DAI provides Cost Accounting and Allocation Capabilities.
DAI will measure the percentage of successful attempts to:
* Receive Project Budgets from external systems. Objective-95%; and 
* Receive cost data to support cost collection processes. Objective-95%.

A. 6. Hire to Retire (H2R). DAI provides Civilian, Military, and Contractor Time and Labor capabilities. DAI will measure the percentage of successful attempts to:
* Exchange employee and timekeeping information with external systems. Objective-95%; and 
* Process and send payroll data to external systems. Objective-95%.

NR-KPP Att B - Managed in the Network 

1) Type of Networks that are connected: 
- The DAI application supports multiple Defense Agencies, and thus is accessible from multiple network points. A typical user accesses the application via the web browser from his/her agency specific LAN/WAN and/or local site firewall configurations, traversing through the Non-Classified Internet Protocol Routing Network (NIPRNet) to reach the secure DAI application hosted within the DoD Demilitarized Zone (DMZ) which is controlled and managed by DISA.
- The DAI production application is hosted in a DISA DECC environment located in Ogden, UT and is managed by DAI Program Management Office

2) Measures of Performance (MOPs) to measure network entrance and management performance:
a) Network related (DISA) – as per DISA Catalog of Services 
-Interactive Availability - Portion of network/system controlled by DISA CSD available to the partner during the interactive window
-Batch Throughput – Completion rate and delivery by specified time during batch window specified in SLA

b) Database related (DAI Program Management Office)
-System Availability 
-On Line user system response

3) Network Management:
-The Agency (user) being supported is responsible for the communications infrastructure necessary for leaving their location to connect users to the NIPRNet 
-DISA is responsible for communications on NIPRNet between the end user and the main DAI environment
-DAI Program Management Office is responsible for activities occurring within the application and the Oracle Database

4) Systems Management 
-NIPRNet and Infrastructure - Centralized within DISA CSD 
-DAI System – centralized within DAI Program Management Office

5) Network Configuration Parameters – N/A (within the realm of DISA management) DAI will measure the percentage of success for:
* Supports secure Internet/NIPRNET access to solution. Interactive Availability. Objective-98.5%;
* Supports secure Internet/NIPRNET access to solution. Batch Throughput. Objective-95%;
* Provides adequate system response and availability to support operations. System Availability. (Condition: 5000 users/hour) Objective-95%; and
* Provides adequate system response and availability to support operations. On-line system response. (Condition: 5000 users/hour) Objective-95%.

NR-KPP Att C - Effectively Exchange Information. 
DAI will satisfy all top-level critical Information Exchange Requirements (IERs) with all required DoD Enterprise, DFAS, Defense Agencies, and Federal Systems, as documented in SV-6. There are 47 data exchanges with other systems. The objectives are 100% for accuracy and ten seconds to 1 day for timeliness. Additional details available upon request. 

Major Performers:

CACI Inc Federal
Chantilly, VA
Global Model Implementation and Compliance Support to DAI

CACI Inc Federal
Chantilly, VA
DAI Implementation Support Services

CACI ISS, Inc
Fairfax, VA
Infrastructure Support

International Business Machines Corporation
Reston, VA
DAI Global Model Development for Procure to Pay (P2P), Order to Cash (O2C), Budget to
Retire (B2R), and Customer Application Development (CAD)

CACI Inc Federal
Chantilly, VA
DAI Global Model Development for Acquire to Retire (A2R), Cost Accounting (CA), and Time and Labor (T&L)

Mythics Inc DBA
Virginia Beach, VA
Oracle CLM and Purchase Software
                
                 
                     
                         
                             Product Development
                             
                                 
                                     DAI Compliance Support
                                     Option
                                     CPFF
                                     CACI Inc Federal
                                     Chantilly, VA
                                     
                                         18.540
                                         
                                             7.143
                                             2017-06
                                        
                                         
                                             6.489
                                             2018-06
                                        
                                         0.000
                                         32.172
                                         0.000
                                    
                                
                                 
                                     DAI Compliance Support Follow-on
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             6.683
                                        
                                         
                                             6.683
                                             2019-06
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DAI Implementation Support
                                     Option
                                     CPAF
                                     CACI Inc Federal
                                     Chantilly, VA
                                     
                                         15.600
                                         
                                             6.651
                                             2017-03
                                        
                                         
                                             6.151
                                             2018-03
                                        
                                         0.000
                                         28.402
                                         0.000
                                    
                                
                                 
                                     DAI Implementation Support Follow-on
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             6.336
                                        
                                         
                                             6.336
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DAI Infrastructure Support
                                     Option
                                     FFP
                                     CACI ISS Inc
                                     Fairfax, VA
                                     
                                         8.183
                                         
                                             3.472
                                             2017-05
                                        
                                         
                                             2.821
                                             2018-05
                                        
                                         0.000
                                         14.476
                                         0.000
                                    
                                
                                 
                                     DAI Infrastructure Support Follow-on
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.985
                                        
                                         
                                             1.985
                                             2019-05
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Global Model P2P
                                     C
                                     FFP
                                     IBM
                                     Bethesda, MD
                                     
                                         19.212
                                         
                                             2.715
                                             2017-08
                                        
                                         0.000
                                         21.927
                                         0.000
                                    
                                
                                 
                                     Global Model P2P Follow-on
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.418
                                             2018-08
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Global Model A2R
                                     C
                                     CPFF
                                     CACI Inc Federal
                                     Chantilly, VA
                                     
                                         9.012
                                         
                                             1.134
                                             2017-04
                                        
                                         0.000
                                         10.146
                                         0.000
                                    
                                
                                 
                                     Global Model A2R Follow-on
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.333
                                             2018-04
                                        
                                         
                                             2.403
                                        
                                         
                                             2.403
                                             2019-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DAI Data Conversion Support
                                     Option
                                     FFP
                                     Terathink
                                     Reston, VA
                                     
                                         2.512
                                         
                                             0.345
                                             2017-03
                                        
                                         0.000
                                         2.857
                                         0.000
                                    
                                
                                 
                                     DAI Data Conversion Support Follow-on
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements Management (RM) Support
                                     MIPR
                                     DISA
                                     Fort Meade, MD
                                     
                                         0.876
                                         
                                             0.000
                                             2017-10
                                        
                                         
                                             0.237
                                             2018-10
                                        
                                         
                                             0.159
                                        
                                         
                                             0.159
                                             2019-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Global Model P2P Option 1 Increase
                                     C
                                     FFP
                                     IBM
                                     Bethesda, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         0.000
                                         0.000
                                         0.000
                                    
                                
                                 
                                     Oracle Time & Labor Software License and Maintenance
                                     C
                                     FP
                                     Mythics, Inc.
                                     Virginia Beach, VA
                                     
                                         0.000
                                         
                                             1.020
                                             2017-05
                                        
                                         0.000
                                         1.020
                                         0.000
                                    
                                
                                 
                                     DCPDS/DAI Interface File Changes
                                     MIPR
                                     DLA Finance
                                     Fort Belvoir, VA
                                     
                                         0.000
                                         
                                             0.014
                                             2017-02
                                        
                                         
                                             0.013
                                             2018-02
                                        
                                         
                                             0.010
                                        
                                         
                                             0.010
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Serena Capability
                                     MIPR
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Global Model CAD
                                     C
                                     CPFF
                                     CSC
                                     Falls Church, VA
                                     
                                         3.205
                                         0.000
                                         3.205
                                         0.000
                                    
                                
                                 
                                     Jaws Professional Licenses
                                     C
                                     FFP
                                     Immix
                                     McLean, VA
                                     
                                         0.017
                                         0.000
                                         0.017
                                         0.000
                                    
                                
                                 
                                     Oracle Advanced Compression Licenses
                                     TBD
                                     TBD
                                     TBD
                                     
                                         1.622
                                         0.000
                                         1.622
                                         0.000
                                    
                                
                                 
                                     Oracle Contract Lifecycle Management Licenses
                                     C
                                     FFP
                                     Mythics Inc
                                     Virginia Beach, VA
                                     
                                         7.408
                                         0.000
                                         7.408
                                         0.000
                                    
                                
                                 
                                     Oracle Licenses
                                     MIPR
                                     DISA
                                     Pensacola, FL
                                     
                                         5.446
                                         0.000
                                         5.446
                                         0.000
                                    
                                
                                 
                                     Kurzweil 5000 508 Assistive Tech Licenses
                                     C
                                     FFP
                                     Envision Technology Inc.
                                     Bethesda, MD
                                     
                                         0.008
                                         0.000
                                         0.008
                                         0.000
                                    
                                
                                 
                                     Dragon Naturally Speaking 508
                                     C
                                     FFP
                                     Red River Computer Co
                                     Claremont, NH
                                     
                                         0.007
                                         0.000
                                         0.007
                                         0.000
                                    
                                
                                 
                                     DISA/DITCO Delinquent Balance
                                     MIPR
                                     DISA DITCO
                                     Scott AFB, IL
                                     
                                         0.017
                                         0.000
                                         0.017
                                         0.000
                                    
                                
                                 
                                     DBTA Section 1553
                                     MIPR
                                     DFAS
                                     Columbus, OH
                                     
                                         0.377
                                         0.000
                                         0.377
                                         0.000
                                    
                                
                                 
                                     Development Activities
                                     C
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Estimated SBIR/STTR:
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             1.112
                                        
                                         
                                             0.892
                                        
                                         
                                             0.785
                                        
                                         
                                             0.785
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     DISA Hosting:  Test and Development
                                     MIPR
                                     DISA
                                     Pensacola, FL
                                     
                                         10.242
                                         
                                             2.696
                                             2016-10
                                        
                                         
                                             0.894
                                        
                                         
                                             0.894
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Interoperability
                                     MIPR
                                     JITC
                                     Fort Meade, MD
                                     
                                         3.273
                                         
                                             0.134
                                             2017-05
                                        
                                         
                                             0.281
                                             2018-05
                                        
                                         
                                             0.290
                                        
                                         
                                             0.290
                                             2019-05
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Performance and Regression Testing
                                     MIPR
                                     JITC
                                     Fort Huachuca, AZ
                                     
                                         1.936
                                         
                                             0.710
                                             2016-10
                                        
                                         
                                             0.721
                                             2017-10
                                        
                                         
                                             0.600
                                        
                                         
                                             0.600
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operational Test and Evaluation
                                     MIPR
                                     JITC
                                     Fort Huachuca, AZ
                                     
                                         2.749
                                         
                                             0.000
                                             2016-12
                                        
                                         
                                             0.982
                                             2017-12
                                        
                                         
                                             1.011
                                        
                                         
                                             1.011
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DCPS Testing
                                     MIPR
                                     DFAS
                                     Indianapolis, IN
                                     
                                         0.083
                                         
                                             0.048
                                             2016-10
                                        
                                         
                                             0.098
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Hosting Activities
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         DAI INC3.jpg
                    
                
                 
                     
                         
                             Defense Agencies Initiative (DAI)
                             
                                 
                                     Defense Agencies Initiative (DAI)
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2023
                                        
                                    
                                
                            
                        
                    
                
            
        
    







DAI INC3.jpg

DAl Increment 3

S o et e ot s T T ot i i i i T e s i i i s s it s
Prases
N of R oeR o[ PR o[ o[FoD
Dy, inc 288 4 Degoyment PePre— Rl 2Depimere e 3Demioymere RS 4Depymens =
gz s Bigme e ity e B soctees
Logkstics | oo st B |
A @ Alaaamm A AAAmm N A|AAAmm A|lAA A
st poR Desgn prw | PeA Fon SRR POR Desgn P | pCa Fo SRR POR Degn far | pca Foa SRR POR Desgn g PCA FOA SRR POR Desgn t e "
tems. E a3 Re 5)
ESV“ Rei) (et 1) (Rei2) Fd2)  Re3) Rel3) Reia). (rela) (Rel5)
(reen Reviews) L A A A & (A4 & (S5 A At 4 &
Eds o fa ) Y o, | =
ey Ry A Re3 [l fela) Foraz) s (oras)
Development
==
PO— - -

Operational Test

oy T ST, TommT | o]
ﬁ;- o v i, i Ao

—

[l m

e maraty G

Cypersecurity

Comon] Amre
Rt

merm [Cwor] A
Aot

CFt o0 J A mc o
Rvart Rt

[Co0e] ameros
Fort

oo JAmcem
fepont

e A mcrm
eort

Data Conversion

e oo )

o)) [oeoeemms Ty

(=)

(=)

(=)

Release
Deployments:

s pescr o
ot

sten e e, o
[eimdoed
oy s

[ty

(e i

A

ARel1
Go Live

{ARel2
Go Live

{ARel3
Go Live

{ARel4

Golive

{ARel 5

Golive

505:secson soa/DisabTRyTest
ra .

ACAS Assures Compance Assezzment Socton
70 Authosty 1o Operate (ncludes Producton
&coop)

o authority 1o roceed DecsionReview

B Business Emerprse srctectre

con carer forcountermessures

con:crtcal esgnReview

CEua: Gy Economc vty Assssment
C00P: Contnutyof Operatos Testng

VR Cosparetie Valnerabity & Penetratin

DAU: Deferse acquision Uriversy
D Defanss Contract Audit Agency
DCro: Daputy ChetFranci Offcer
Dew:Defense Contact Management
agency

DRA:Defarse Fuman Resource: Aty
DNER Defense Microsecrons < Aoty
DODEA:D00 Eeusatonactvty
00DIG:D0D Inspectr Generl

DOTRE: Director Operatonai Test &
Deveopment

DScA: Deferse secuity Cooperaton Agercy
o Developrent Test

DI Developmental mtgrated Test

DWer: peferse Warkin cxpal Fund

Fox: rncional configuration Audt
FoD: rul Depioyment Decision

FrPn: pegers Fnanca Vanagemers
Irformaton Az

FOTRE P on Testand Evavaton

GRC: Governance, Risk and complance

& nformaton aszurance.

1cors: e Contrisaver Francis
Sptems

10c: it Operationa Capabitty

1OTRE nital Operatona! Test & Evaluaton
4TC: it mteroperabiity Test Command

on: Operatonal assessment
‘Om: Operational Test authorty
‘orRR:Operationsl TRR
F25:procur to ey

Foiphysce Cont sustion augt

#08: prefimirary DesignReview

Pen Tt Penevton est 8 ackTesm)
pear. paomance Tast

PR post mpementaton Review
#R00: Prodicton

reG: RegressionTest

R Fiskianagement Framework
SRsca: standare Fnsncil nfomaton
compiance Assessment

ST sptems magresonTast
500: Segregationof Dutes

SR software Requirements Review
S 15 Satemant of Sancares foran

snestaton Engagement
St sangarcs

T80 Tastand Devecpment
TAL Tme & Labor

TR TatResdnas: Revew
UAT User acceptance Testing

USSGL: Unites StatesStancard General Lecger
WS Washingion Headquarers sevice

Updated December 21, 2017

“Note: 1S deploymertindudes DSt
offies,pentagonrorc Fotection ageny,
DsfensaTestRasoun s sgemantcariar
(OTRMC), DeferseLealseuces gency(0154)2
USCourt of appe s roramied senvces.







